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Request Proj.JActual Phase | Request Proj.JActual | Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase I Phase Il * Solution Status
Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001
Amelia County has not requested Phase |
Amherst County has not requested Phase |
Appomattox County has not requested Phase |
12/17/01 sent follow up for status of
City of Bedford 6/23/2000 county.
Bland County has not requested Phase |
City of Bristol County has not requested Phase |
Brunswick County has not requested Phase |
Buchanan County has not requested Phase |
Buckingham County has not requested Phase |
Campbell County has not requested Phase |
Carroll/Grayson (City of
Galax) 11/7/1999 8/6/2001 CAS
Charles City 10/22/2001 12/17/01 pricing in process
City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
Colonial Heights County has not requested Phase |
10/21/99 &
Culpeper 7/19/01 12/17/01 ready for testing.
City of Danville 2/9/2000 3/1/2001 CAS
Dinwiddie 10/19/2001 12/17/01 pricing in process
County changing out PSAP equipment will
Emporia 9/21/2001 not be ready until July 2002.
Fluvana County has not requested Phase |
12/13/01 PSAP not 20 digit capable at this
City of Franklin 9/6/2001 time. Will notify ALLTEL when upgraded.
Gloucester 10/10/2001 12/17/01 pricing in process
Goochland County has not requested Phase |
Greene County has not requested Phase |
Greensville County has not requested Phase |
Halifax County has not requested Phase |
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001




Henry 6/7/2000 8/20/2001 CAS 9/24/2001

City of Hopewell County has not requested Phase |
11/30/00 &

Isle of Wight 10/3/01 12/3/01 map requested for PSAP

12/17/01 Pani to be built in route tables /

James City 11/21/2000 4/10/2001 circuits up and tested

Lee County has not requested Phase |

Lunenburg County has not requested Phase |

City of Lynchberg 12/3/1998 12/12/2000 CAS

Madison County has not requested Phase |

City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001

Mecklenburg 12/3/2001 12/3/01 received request

Nelson County has not requested Phase |

New Kent 9/25/2001 12/21/01 map requested for PSAP

City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001

City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001

Norton County has not requested Phase |

Nottoway County has not requested Phase |

City of Petersburg 10/17/2001 12/17/01 pricing in process

Pittsylvania 6/9/00 & 7/9/01 12/10/01 CRS and map sent to PSAP

Poquoson County has not requested Phase |

City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001

Powhatan 5/17/1999 8/31/2001 CAS

Prince George 12/19/2001 12/19/01 received request

City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001

Russell County has not requested Phase |

Scott County has not requested Phase |

Smyth County has not requested Phase |

Southampton 12/12/2001 12/12/01 received request

City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001

Surry 11/19/2001 12/19/01 map requested for PSAP

Sussex 12/11/2001 12/11/01 received request

Tazewell County has not requested Phase |

City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001

Washington County 5/28/1997 12/20/01 map requested for PSAP

City of Williamsburg 12/1/2000 12/11/01 still waiting to test

Wise County has not requested Phase |

Wythe County has not requested Phase |

York 6/14/1999 8/8/2000 CAS 3/19/2001
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